

Avenue Q Feasibility Study Project Schedule

June 16, 2016

<i>Task</i>	<i>Product / Meeting</i>	<i>Month</i>	<i>Date</i>
1. Project Planning and Coordination	Kickoff Meeting	1	Aug 2014
	Coordination Calls	Monthly throughout project	
2. Project Assessment	Workshop #1 and Report	5	Dec 2014
	Existing Conditions Report	9	Apr 2015
3. Land Use/Zoning, Transportation Analysis	Workshop #2	9	Apr 2015
	Land Use and Zoning Report	16	Nov 2015
	Transportation Report	23	Jun 2016
	Street and Streetscape Recommendations Report	25	Aug 2016
4. Presentation to Planning Commission and City Council	Planning Commission Meeting	26	Sept 2016
	City Council Meeting	26	Sept 2016
	Final Avenue Q Feasibility Study	26	Sept 2016

