

# Palmdale TOD Overlay Project Schedule

July 28, 2016

<i>Task</i>	<i>Product / Meeting</i>	<i>Month</i>	<i>Date</i>
<b>1. Project Kick-Off</b>	Authorization to Proceed	0	Apr 2014
	Kickoff Meeting	1	May 2014
	Finalized Outreach Plan	2	June 2014
	Project Website	5	Sept 2014
	Stakeholder Meetings	6	Oct 2014
<b>2. Assessment</b>	Livability Audit Report	7	Nov 2014
	Workshop #1 and Report	8	Dec 2014
	Existing Conditions Report	12	Apr 2015
<b>3. Analysis</b>	Workshop #2	12	Apr 2015
	TOD Overlay Plan, Land Use and Zoning Recommendations Report	19	Nov 2015
	Transportation Report	28	Aug 2016
	Urban Design, Street and Streetscape Recommendations Report	29	Sept 2016
<b>4. Environmental Assessment</b>	NOP and Scoping Meeting	30	Oct 2016
	Administrative Draft EIR	33	Jan 2017
	Draft EIR	35	March 2017
	Notice of Determination and Final EIR	38	June 2017
<b>5. Final Adoption Process</b>	Public Notice	38	June 2017
	Planning Commission Meeting	39	July 2017
	City Council Meeting	40	August 2017
	Final Plan, General Plan, Zoning Ordinance and Specific Plan Amendments	40	August 2017